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Chapter2. PPP Framework

o0 Why and What for a PPP
Framework

oLegal and Admin. Instruments
o Defining the PPP Process

o Institutional Responsibility

o Public Financial Management
o Oversight of a PPP Program
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Chapter 3. Identification and
Screening

0 Objectives and Overview

o Identifying Needs

O Project Prioritization

oOption and Selection Technique
o0 Economic Cost-Benefit Analysis
0 Scoping and its Challenges

o Testing PPP and Affordability
o Project MGT and Governance

O Assessing Capacities and Needs
OScreening Report
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Chapter 4. Appraisal PPP

OPrO}'ect Scope and Requirement
O Preliminary PPP Structure
o Financial Model

- Macroeconomic assumption
- CAPEX

- OPEX

- Financial structure

- Revenue Regime

- Accounting Issue

- Contract term

- Cash Flow
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O Technical Feasibility

© Commercial Feasibility
oMarket Sounding

O Revisit of Economic Feasibility
oFiscal Feasibility

o0 Government Deficits and Debt
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Chapter 5. Structuring and Contract

oFinancial Structuring
- Pure Co-financing

- Co-financing

- Public loan

- Viability Gap
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- Government equity participation
- Volume Payment Mechanism
- Availability Payment

12:30~13:30 | FAIAI
o Risk Allocation and Structuring
- Introduction
- Risk management cycle
- Risk identification
- Risk assessment
- Risk mitigation Y
13:30~17:30 | 4 - Risk allocation _ . O R/ EF AL
- Contractual categories of risks P3Korea
- Risks and potential allocation
- Risks in design/ construction
- Risks during operation
- Financial risks
- Other risks
O Testing, Marketing
AH RO AL 80EA]
- AA A F FAR B A
EoAE
* A EA = PPPl g A (el &
=0 =2 )
PPP, tul PPP, 52 HX PPP,
PR Fegs e
. . A Al sk o 3l ol AT=S
09:30~12:40 |0 | E7] 4} obehet ol somAlE | Ol
4/13% =4, ol g ubat
(E) * PPP Framework, 20 Marks
* Identification/ Testing 20 Marks
* Project Appraisal, 20 Marks
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